NORTHERN SPORTS FIELDS COMPLEX AND PARK COORDINATION
&
OVERSIGHT AD HOC COMMITTEE
Minutes of Meeting
14 November 2002, 7:00 P.M.
Marshall Community Center Annex, Marshall, VA

1. Call to Order

The November 14 2002 Meeting of the Northern Sports Fields Complex and Park
Coordination and Oversight Committee (NSFC) was called to order by the Chairman,
Harry Atherton, at 7:00 PM.

Committee M embers and Staff Present:

Harry Atherton, Board of Supervisors

Bob Sinclair, Planning Commission

Marie Glascock, Scott District

Joan Fries, Marshall Business & Residents Association
George Downes, Jr., FYSCC

Larry Miller, Park & Rec

David Graham, Parks & Rec Board

Kathie Haggerty, Fauquier County Procurement Division
Ron Mabry, Project Officer

Cynthia Hair, Staff

2. Adoption of the Agenda
The agenda was adopted without changes.

3. Adoption of the Minutes of 10/10/02
The minutes of the October 10, 2002 meeting were approved without changes. The
motion to approve was made by Mrs. Fries and seconded by Mr. Graham.

4. Project Manager’s Report — Groundwater Study RFP

Closed Session

Mr. Atherton moved that pursuant to Sections 2.2-4342 and 2.2-3700.B of the Code of
Virginia, as amended, that the committee enter into closed session. The motion was
seconded by Mr. Graham and passed unanimously.

CERTIFICATION OF CLOSED SESSION:

WHEREAS, the Fauquier County Northern Sports Field Complex and Park Coordination
Oversight Ad Hoc Committee (NSFC) convened a closed meeting on this date pursuant
to an affirmative recorded vote and in accordance with the provision of the Virginia
Freedom of Information Act; and

WHEREAS, Section 2.2-3712 of the Code of Virginiarequires a certification by this
Committee that such closed meeting was conducted in conformity with VirginiaLaw;
now therefore, be it

RESOLVED this 14th day of November 2002, That the NSFC certifies that, to the best of
each member’ s knowledge (i) only public business matters lawfully exempted from open
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meeting requirements by Virginialaw were discussed in the closed meeting to which this
certification resolution applies, and (ii) only such public business matters as were
identified in the motion convening the closed meeting were heard, discussed or
considered by the NSFC.

Mr. Atherton asked that committee members certify that the only topic of discussionin
the closed session was the award and terms of the proposed groundwater study engineer
contract. Each member was polled and each responded in the affirmative.

Motion

Mr. Atherton moved that a recommendation be made to the Board of Supervisorsto
award the Groundwater Study contract to Emory & Garrett Groundwater, Inc. Mr.
Sinclair seconded the motion and it passed unanimously.

5. Project Design Update—Mr. Mabry

e Mr. Mabry reported on a meeting held last week with representatives from the
Y outh Sports Council to discuss the sports field locations and placement of
structures. PHRA and Larry Miller were also in attendance. Each of the sports
leagues represented on the Council provided input and sign-offson field
placements and related facilities. PHRA will use this information to prepare the
final design for grading related to sports fields.

e Williamsburg Environmental continues to work on their wetlands impact report
for the Army Corps of Engineers. Mr. Mabry said that Williamsburg
Environmental feels that the new regulations (as of 11/01/01) will help this
segment of the project move faster; however, the final grading planisrequired
before the report can be compl eted.

e Mr. Mabry said that Mr. Miller had also met with PHRA to discuss location of
non-sports related structures and facilities and will be providing additional
information and input on the draft design plan.

e PHRA has completed marking of the park roadway centerline so that VDOT can
start their environmental assessment of the property.

e Pool Site
Mr. Mabry said that this matter was reviewed at the most recent Board of
Supervisors work session and there was not a consensus for moving the pool, so
the pool site will remain fixed at the park. Mr. Atherton indicated he had polled
the committee members regarding their preference on pool location and that he
approached the Board of Supervisors at the work session to make
recommendations. He said that there was inadequate interest from the other board
members so the matter did not go to avote.

e Project Lighting Study:

Mr. Mabry said that PHRA continues to communicate with Clanton & Associates
regarding the final scope of work for the lighting study. He said that certain work
elements and pricing are still under negotiation. Mr. Mabry also advised the
committee that he is working on a cost analysis and feasibility study to retrofit the
lights on the playing field located at Coleman school. Thelightson thisfield are
very old and provide a significant amount of “sky-glow” whenin use. If the
lights can be retrofitted to reduce night glare there could be significant
improvements for neighboring property owners. Once pricing has been secured,
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Mr. Mabry will report to the committee and look at alternatives for financing that
work.

General Information:

= Mr. Mabry summed up saying that the design and associated work are
moving ahead. Originally, the design work was anticipated for completion
by January 2003 however, that work cannot be completed until February
2003. He said the timing has been delayed with efforts to secure afirm to
handle the groundwater study. Emory & Garrett’s report and
recommendation on the location of the wells may impact PHRA’ s final
design and the location of wellswill not be determined until mid January
2003. A revised schedule indicates that construction bid documents would
possibly be ready by March 2003 and construction could begin in May
2003.

= Mr. Mabry isin the early stages of site plan review with the County. He
said the water study will be included with the site review when it is
completed.

= Mr. Mabry informed the committee that Dr. Carter (property owner
adjoining park site) has filed an extensive FOIA request and that he should
have it completed within the next few weeks. Mr. Miller has sent a copy
of the preferred design option to Dr. Carter for his consideration, noting
that the final design will not be determined until the water study is
complete.

6. Amendment(s) to Contract with FYSCC

Mr. Atherton reported that no additional activity or action has taken place on the contract
amendments with FY SCC and a meeting needs to be scheduled to discuss and finalize the
contract amendments.

7. Roundtable

Mr. Downes requested a report from Mr. Miller or Mr. Mabry to track financial
expenditures. Mr. Mabry stated that the County Finance office has started
providing monthly reports to him and the committee will be copied on all
financia reports.

Mr. Atherton asked that an accounting be kept to delineate the costs that the
County isresponsible for as opposed to what isincluded in the Mellon Estate
funding.

Mr. Miller said the Recreational Access grant was approved for the park access
road and bikeway. He said that the FY 04 Parks & Recreation budget has been
submitted to the Board of Supervisors for consideration.

Mrs. Glascock said she was pleased that the water study would help the project to
move aong.

8. Set Next M eeting Date

The next meeting will be held Thursday, December 12, 2002, at 7:00 PM, in the Marshall
Annex Building.
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9. Adjournment
The meeting was adjourned at 7:50 PM.
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